



# Southern Utility Management and Services, Inc.

Phase 1 Block 11 Lot 9 San Lorenzo South, Sta Rosa City, Laguna  
Telephone/Fax Number: (049)502-2217

## PROGRAM, MAJOR BENEFICIARIES AND STATUS OF IMPLEMENTATION FOR 2015

ITEM NO.	PROJECT NAME	PROJECT COST	ACTUAL EXPENSES	BENEFICIARIES	DATE START	DATE END	STATUS
1	Rehabilitation of Phase1A Deep Well	P337,250.00	P337,250.00	Phase 1A Households	Feb 23, 2015	March 6, 2015	Completed
2	Rehabilitation of Phase1B Deep Well	P319,760.00	P319,760.00	Phase1B Households	April 28, 2015	May 5, 2015	Completed
3	Repair & Repainting of Phase 1D Water Tank	P320,000.00	P320,000.00	Phase 1D Households	April 26, 2015	May 22, 2015	Completed
4	Repair & Repainting of Phase 1C #1 Water Tank	P445,000.00	P445,000.00	Phase 1C #1 Households	Oct. 13, 2015	Nov. 30, 2015	Completed
5	Repair & Repainting of Phase 1C #2 Water Tank	P445,000.00	P44,500.00	Phase 1C #2 Households	Dec. 17, 2015	Feb. 16, 2016	On-going
6	Rehabilitation of Phase 1D deep Well	P330,400.00	P66,080.00	Phase 1D Households	Dec. 19, 2015	Jan. 15, 2016	On-going

Approved by:

**SUSAN F. DAVID**

Acting-Resident Manager

Noted by:

  
**ARTHUR P. MANCENIDO**

President